



North Central Striping Project

Project Status (as of March 2012)

Project Description: This project involves the marking removal, refurbishing and new pavement marking installation along North Central Street from W. Woodland Avenue to E. Fourth Avenue. A contract was executed between the City of Knoxville and Highway Markings, Inc. for the North Central Striping Project.



North Central Street
Looking South

Schedule:

Bid Opening: August 2011

Notice to Proceed: November 2011

Contract Completion Date: December 2011

Current Status: Complete.

Current Contract Price: \$ 37,179

Project Designer: City of Knoxville

Construction Contractor: Highway Markings, Inc..

City of Knoxville Contact

Construction Engineer: Robin L. Tipton, PE (865) 215-6100



CITY OF KNOXVILLE
Madeline Rogero, Mayor

Christi Branscom
Director of Public Works

James R. Hagerman, PE
Director of Engineering

Stephen J. King, PE
Deputy Director of Engineering